BILL NO. S-87-11-28

SPECIAL ORDINANCE NO. S-299-87

AN ORDINANCE approving Change Order No. 1 and Final, Ludwig Circle Storm Sewer, Res. 899-86, with Land, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 and Final, Ludwig Circle Storm Sewer, Res. 899-86, with Land, Inc., in connection with the Board of Public Works and Safety, for:

this Change Order and Final is necessary to adjust contract price to reflect actual quantities used on project;

involving a net increase of Two Thousand Five Hundred Sixty and 50/100 Dollars ($2,560.50), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Marlen B. Reed
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd seconded by Salerno, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council ~~Chambers, City-County~~ Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.

DATE: 11-24-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd seconded by Stier, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
~~SOLARICO~~	✓				

DATE: 12-8-87

Nadejda Eshoff
~~SANDRA E. KENNEDY, CITY CLERK~~ Deputy

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ (GENERAL) (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~(RESOLUTION)~~ NO. G-299-87 on the 8th day of December, 19 87,

ATTEST:

Nadejda Eshoff
~~SANDRA E. KENNEDY, CITY CLERK~~ Deputy

(SEAL)

Mark E. Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of December, 19 87, at the hour of 10:30 o'clock A.M.,E.S.T.

Nadejda Eshoff
~~SANDRA E. KENNEDY, CITY~~ CLERK Deputy

Approved and signed by me this 9th day of December, 19 87, at the hour of 4:00 o'clock P.M.,E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
1	1 EA.	Special Backfill	550.00	550.00	
2	2 EA.	Manhole Type II-G 60"	1,900.00		3,800.00
3	1 EA.	Manhole Type V-G	1,900.00	1,900.00	
4	1 EA.	Manhole Type I-G	590.00		590.00
5	4 EA.	Manhole Type I-A	590.00	2,360.00	
6	4 L.F.	29 x 45 Class H IV R.C.P.	66.00		264.00
7	47 L.F.	36" R.C.P. Class III	45.60	2,143.20	
8	40 L.F.	27" R.C.P. Class III	31.10		1,244.00
9	45.5 L.F.	24" R.C.P. Class III	22.60	1,028.30	
10	78 L.F.	18" R.C.P. Class III	33.00		2,574.00
11	4 L.F.	12" R.C.P. Class IV	17.50		70.00
17	4 EA.	C.F.W. Standard Inlet	500.00		2,000.00
			Total Decrease	7,981.50	
			Total Increase		10,542.00
		Net (~~Decrease~~) (Increase)	Contract Price		2,560.50

Change Order No. 1 (FINAL)

Resolution No. 899-85

Board Order No. 143-85

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To adjust contract price to reflect actual quantities used on project

2. Will proposed change alter size of the project? Yes _____ No x

If yes, explain

3. Affect on operation and maintenance cost of this project:

None

Don Hanley — Project Engineer

CHANGE ORDER

Change Order No. #1 Final
Project No.
Name of Project: Ludwig Circle Storm Sewer

Resolution No. 899-86
Board Order No. 145-85
Date: 23 October 1987

To: Land, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
			Total Decrease	7,981.50	
			Total Increase		10,542.00
		Net (~~Decrease~~)(Increase)	Contract Price		2,560.00

The sum of $ 2,560.50 is hereby (added to)(~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 77,048.00
Current Contract Price Adjusted by Previous Change Order	$ 77,048.00
New Contract Price including this Change Order	$ 79,608.50

The time provided for completion in the contract for this project is (unchanged)(~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Chief Engineer Date 10-30-87

Accepted by: Contractor Date 10-27-87

Approved by: City Engineer Date 11-5-87

Approved by: Owner Date 11/10/87

Attested by: Clerk Date 11-18-87

Admn. Appr. 1020

TITLE OF ORDINANCE Change Order #1 and Final, Res. 899-86, Land, Inc.

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OR ORDINANCE Change Order #1 and Final, Res. 899-86, Land Inc., is necessary to adjust contract price to reflect actual quantities used on project. Land, Inc. is the Contractor.

S-87-11-28

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of $2,560.50

ASSIGNED TO COMMITTEE

BILL NO. S-87-11-28

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 and Final, Ludwig Circle Storm Sewer, Res. 899-86, with Land, Inc., in connection with the Board of Pulbic Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID ~~(ORDINANCE)~~ ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ~~(ORDINANCE)~~ ~~(RESOLUTION)~~

YES		NO
	CHARLES B. REDD CHAIRMAN	
	PAUL M. BURNS VICE CHAIRMAN	
	THOMAS C. HENRY	
	BEN A. EISBART	
	SAMUEL J. TALARICO	

CONCURRED IN 12-8-87

SANDRA E. KENNEDY
CITY CLERK